AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | *Conet P Code Page of Pages

: 1 3
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applcable)
PCOG MAR 27, 2015 N _ _
6. ISSUED BY CODE  MADOD 7. ADMINISTERED BY (If other thantem6) _ CODE
WPHBB - Aggregaled Repair & Alleralions Coniracts Brch Sae Blotk 6
301 7th Street, SW, Room 7919
Washinglon DG 20407
B. NAME AND ADDRESS OF CONTRACTOR (NO,, Siresl, Gounlry, Staie and ZIP Code) ) BA. AMENCMENT OF SOLICITATION NO.
PREVENTIVE MAINTENANGCE SERVICES COMPANY DUNS: 847316189
22720 CENTRAL AVE Cage Coda: 00405
SAINT PETERSBURG F1. 33712

8B, DATED (SEE ITEM 1)

10A. MODIFICATION OF GONTRACT/ORDER NO.
GS-1P-12-MA-C-0112

X
10B. DATED (SEE TEM 13)
CODE goon1125 FACILITY CODE JAN 12, 2012
11. THIS ITEM ONLY APPLIES 70 AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation [s amended as set forth in ltem 14. The hour and date specified for recaipt of offers D Is extended, Dls not extended.

Offars must acknowledge rocelpt of this amandment prior lo the hour and date spacified in the solicitalion or as amended, by one of tha following methods:

(a) By completing ltems & and 15, and reluming copies of amendment; (b) By acknowledping recaipt of this amendment on each copy of the offer submitied;
of {c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE REGEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virlue of this amendment yaur deslre fo change an offer already submitied, such change may be made by telegram or letier, provided each

lelegram or lelter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date ified.
12, ACGCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $43,687.00
Ses Schedula Modification Obligated Amount: $0.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A THIS CHANGE ORDER 1S 15SUED PURSUANT TO: {Specily aulhority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
>< CONTRACT ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying
offlce, appropriation date, eic) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify typo of modification and authority)

E. IMPORTANT: Contractor X is not, | Is required lo sign this document and refum ~_copies o the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF seclion headings, including sollcitstion/contract subject matter where feastbia)
Modify Contract GS-11P-12-MA-C- to add generator mainlenance for through September 30, 2015 and to transfer this contract for administration

to the O&M, Services West Branch. —~ Cﬁ
£per B WS150.2) S 158,

Asg a result of this modification, the total value of this contract is increased b

Excapd un provided harain, al tents ard conditions of the document referenced In flem 9A or 10A. a4 herelofore changed, ramaing unch d and in full forca and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
a A Beckalf, Officer
202-208-0485 mmsagw

158. CONTRACTOR/OFFERCR 15C, DATE SIGNED| 18B. UNITED STATES OF AMERICA 16C. DATE SIGNED

MAR 27, 2015

{Signalura of person authorized to sign) (Slaﬁatsra of Contracting Officer) |

NSN 7540-01-152-8070 N STANDARD FORM 30. (Rev. 10-83)
Previous Edition unugable Prescribed by GSA FAR (48 CFR) 53.243
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terms and conditions remain unchanged.
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SCHEDULE Continued

ITEM NO SUPPLIES/SERVICES QuANTITY uNIT UMIT PRICE § AMOUNT §
{New Line ltem)
Pravantive Maintenance and Monitoring DHS Campus
Genarator at the NAC
0021 Conlractor shall provide the replacement of all parts and 1.00] JB 43,681.00 43,681.00

labor related to the 3-Caterpillar 2-megawait generators
for the NAC Campus when necessary during the year
duration.

POP date: November 15, 2014 throught September 30,
2015,

DELIVERY DATE: 11/21/2014
FOB : Destination
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